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million from the Immediate and Critical Needs Account (Fund 3138) for the Construction phase 
for a new approximately 53,255 building gross square feet (BGSF) five-courtroom courthouse in 
the City of Indio. The revised square footage of 53,255 BGSF represents a 3.1 percent reduction 
of 1,712 square feet from the previously authorized project scope. The cash appropriation of 
$1,628 million is requested for building demolition, relocation of existing site utilities and 
demolition and reconstruction of a security fence. This project will consolidate court operations 
from two facilities and will relieve the current space shortfall, increase security, and replace 
inadequate and obsolete buildings in Riverside County. This project provides three courtrooms 
for new judgeships. The total revised project cost based upon the current schedule and updated 
to the July 2015 California Construction Cost Index is estimated at $52,865 million, without 
financing. The total cost of the project, including financing, will be funded by Senate Bill (SB) 
1407 (Ch. 311, Statutes of 2008) revenues. 
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A . P U R P O S E O F T H E P R O J E C T : 

The proposed new courthouse will accomplish the following immediately needed 
improvements to the Superior Court and enhance its ability to serve the public: 

• Replace the unsafe, substandard, and overcrowded Indio Juvenile Courthouse; 

• Improve court operational efficiency, access to justice, and overall public service 
through consolidation of all juvenile and family court operations in one location; 
and 

• Expand court services by allowing one new judgeship from the proposed last 
group of 50 to occupy the new courthouse, and two new AJB 159 judgeships to 
occupy the space vacated by family law in the Larson Justice Center. 

A.l. Facilities Replaced bv this Proiect. 

The existing Indio Juvenile Courthouse contains two small courtrooms and is co-
located with the county juvenile detention facility. Family law is conducted in two 
courtrooms within the Larson Justice Center. The separation of juvenile and 
family law functions in two different facilities creates operational inefficiencies 
and is a detriment to the administration of justice. This project will allow 
consolidation of all family court functions in one location. 

T A B L E 1 
Facilities Affected bv Construction of New Courthouse 

Facility/Location 
Number of Existing Courtrooms 

Affected by this Project 

Juvenile Court 
47-671 Oasis St., Indio, CA 2 

Larson Justice Center 
46-200 Oasis St., Indio, CA 2 

Total 4 

(DF-151 Rev 06/12) 
NARRATIVE, PAGE 2 OF 9 



S T A T E O F C A L I F O R N I A 
C A P I T A L O U T L A Y 
B U D G E T C H A N G E P R O P O S A L ( C O B C P ) 
C O V E R P A G E ( R E V 06/12) 

D E P A R T M E N T O F F I N A N C E 
915 L Street 
Sacramento , C A 95814 
IMS Mail Code : A15 

B U D G E T Y E A R 2016-17 

ORG CODE: 0250 COBCP NO: 16-91-02 PRIORITY: 02 PROJECT ID: OOOOiOi 

A.2. Judicial Positions. 

Current and projected Judicial Position Equivalents (JPEs)' determine the number 
of current and future courtrooms needed by each court. When family court 
functions move out of the Larson Justice Center into the new courthouse, space 
will become available to house two AB 159 new judgeships.' Table 2 below 
provides information used to determine the need for this project. 

T A B L E 2 

Current JPEs (Including Proposed New Judgeships) 

Proposed 

Location Current JPEs AB 159 Last 50 Total JPEs 

New Juvenile and Family Courthouse 4T) 0 1.0 5.0 

Total 4 0 0 5 

A.3. Funding Background. 

In FY 2009-10, the State Public Works Board (SPWB) authorized funding for the 
Acquisition phase in the amount of $4,419 million pursuant to Chapter 10, 
Statutes of 2009 (SB12.2X). In FY 2010-11 pursuant to Chapter 10, Statutes of 
2009 (SB 12, 2X) $2,834 million was appropriated for Preliminary Plans. The FY 
2011-12 Budget Act appropriated $3,789 million for Working Drawings and the 
funding reverted on June 30, 2012. In FY 2011-12, $0,996 million in Acquisition 
Phase savings was returned to the Immediate and Critical Needs Account within 
the State Courts Facilities Construction Fund. In FY 2013-14, $3,484 million 
was appropriated for Working Drawings. Due to delays in the Preliminary Plans 
Phase, this amount was re-appropriated for Working Drawings in FY 2014-15. 

A.4. Continuation Phase Proposal. 

This proposal requests approval to secure $42,569 million in bond funds and a 
cash appropriation of $1,628 million to begin the Construction phase of the 
project. Site Acquisition phase was approved by the SPWB on January 14, 2011. 
Preliminary Plans began in January 2011, but due to delays, were not completed 
and approved by SPWB until June 15, 2015, followed by the start of Working 
Drawings. Cash funding in the amount of $1,628 million is requested upon 

' JPEs are defined as the total authorized judicial positions adjusted for vacancies, assistance rendered by the court 
to other courts, and assistance received by the court from assigned judges, temporary judges, commissioners, and 
referees. 
- Two JPEs wil l be assigned from the existing Juvenile Court and two JPEs from the Larson Justice Center. 
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appropriation to allow the start of construction to prepare the site, including 
building, relocation of existing site utilities and security fence demolition and 
reconstruction. The Construction Phase is scheduled to begin in April 2017, after 
the bond sale is complete. 

A.5. Courthouse Cost Reduction Subcommittee. 

This project underwent a pre-design review by the Courthouse Cost Reduction 
Subcommittee (CCRS) in May 2013. The CCRS directed the project team to 
reduce the project space program by downsizing in-custody holding and 
eliminating the interior sally port. These directives amounted to a reduction in 
square footage of approximately 1,712, from 54,967 BGSF to 53,255 BGSF. 
These changes were reviewed and approved by the DOF in August 2013, but were 
not deemed to be an official scope change as they resulted in only a 3.1 percent 
change in BGSF from what was previously approved. The reduction in BGSF is 
reflected in this COBCP. This project underwent 100 percent Schematic Design 
review and approval by the CCRS in May 2014, 50 percent design development 
approval in March 2015, and 100 percent design development approval in May 
2015. During the May 2015 CCRS review, the subcommittee approved requesting 
increased construction appropriation for additional site development costs and an 
improved, more efficient HVAC system. The additional costs of $950,000 are 
partially offset by savings in the Preiiminaiy Plans and Working Drawing phases. 
Those changes are also incorporated into this COBCP. 

A.6. Summary of Budget Adjustments (in thousands). 

The table below provides an overview of all project cost adjustments included in 
this proposal, including escalation to the mid-point of construction, increased 
construction costs and savings in Preliminary Plans and Working Drawings 
phases. 

Phase Current Revised 
($ in thousands) Estimate Estimate Net Change 

Acquisition S.T423 $3,423 S 

Preliminary Plans S2.834 $2,174 S(660) 

Working Drawings S3,484 $3,194 S(290) 

Construction $42,893 $44,074 $1,181 

Total Budget $52,634 $52,865 S231 
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B. RELATIONSHIP TO THE STRATEGIC PLAN: 

The Judicial Council, as the policymaking body for the judicial branch, has the following 
responsibilities and authorities with regard to court facilities, in addition to any other 
responsibilities or authorities established by law: 

• Exercise full responsibility, jurisdiction, control, and authority as an owner would 
have over trial court facilities whose title is held by the state, including, but not 
limited to, the acquisition and development of facilities; 

• Exercise the full range of policymaking authority over trial court facilities, 
including, but not limited to, planning, construction, acquisition, and operation, to 
the extent not expressly otherwise limited by law; 

• Establish policies, procedures, and guidelines for ensuring that the courts have 
adequate and sufficient facilities, including, but not limited to, facilities planning, 
acquisition, construction, design, operation, and maintenance; 

• Allocate appropriated funds for court facilities maintenance and construction; 

• Prepare funding requests for court facility construction, repair, and maintenance; 

• Implement the design, bid, award, and constmction of all court construction 
projects, except as delegated to others; and 

• Provide for capital outlay projects that may be built with funds appropriated or 
otherwise available for these purposes according to an approved five-year and 
master plan for each court. 

The provision of this capital outlay request is directly related to the Judicial Council's 
strategic plan Goal V I : "Branch wide Infrastructure for Service Excellence." By 
providing the trial courts with the facilities required to carry out the Judiciary's 
constitutional functions, the proposed project immediately addresses this goal, but it 
would further all of the Council's goals. The proposed project supports the Judicial 
CoLincirs commitment to Goal I : "Access, Faimess, and Diversity" and Goal IV: 
'Enhancing the Quality of Service and Justice provided to the public." 

C. ALTERNATIVES: 

C. 1. Approve the construction of a new 5-courtroom courthouse. 

Advantages: 
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• This option provides a new, modem, and secure courthouse replacing 
operations in the inadequate existing Indio Juvenile Courthouse and 
provides space for family law cases. 

• This option enhances the court's ability to serve the public, centralizes 
juvenile and family court services in the Desert Region of Riverside 
County and enhances the services it provides. 

• This project is ranked in the Immediate Need priority group in the Trial 
Court Five-Year Infrastructure Plan adopted by the Judicial Council in 
2008, and consequently is one of the highest priority trial court capital-
outlay projects for the judicial branch. 

C.2. Defer this project. 

Advantages: 

• This alternative has no advantages. 

Disadvantages: 

• This is an urgently needed project. Delay will not allow the court to 
provide proper security, relieve overcrowding, and move from existing 
facilities that do not provide proper security. Delay of this project also 
eliminates the ability to consolidate existing court operations for enhanced 
public seiwice and staff efficiency. 

D. RECOMMENDED SOLUTION: 

1. Which alternative and why? 

The recommended option is: Constmct a new 5-courtroom courthouse. This 
option provides the better solution for meeting the court's facility needs for the 
Desert Region of Riverside County. 

The proposed project includes the design and constmction of a New Indio 
Juvenile and Family Courthouse for the Superior Court of California in the 
County of Riverside. The proposed project provides 5 courtrooms and replaces 
court operations in the existing Indio Juvenile Courthouse and in the Larson 
Justice Center. The proposed new building will be constmcted at approximately 
53,255 BGSF. Based on the site program developed to accommodate the new 

2. Detail scope description. 
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facility, site acquisition of approximately 4.18 acres in the City of Indio was 
completed in January 2011. The new courthouse building is planned for 
construction directly adjacent to the existing Indio Juvenile Hall. 

3. Basis for cosf information. 

Estimated total project costs are based on an updated space program and cost 
estimate. 

4. Factors/benefits for recommended solution other than the least expensive 
alternative. 

The construction of a new 5-courtroom facility in the City of Indio will allow 
consolidation of all family court functions in one location which will correct 
operational inefficiencies for the court and improves access to justice. The new 
project will solve the current substandard space shortfall, increase security, 
replace inadequate and obsolete buildings, and provide for consolidation. 

5. Complete description of impact on support budget. 

Impact on the trial court and the Judicial Council's support budgets for FY 2016-
2017 will not be material. It is anticipated that this project wil l impact the Judicial 
Council and the trial court support budgets in fiscal years beyond the current year 
as certain one-time costs, lease or financing payments for construction costs of the 
project, and ongoing costs are incurred. In the long term, a new facility will be 
more efficient to operate due to improved systems and use of space. This will 
result in lower operating costs i f reviewed incrementally. Any existing operational 
cost savings identified as a result of the new facility will be considered for 
redirection to offset the ongoing facility operational costs of the new courthouse. 

The county facility payments established pursuant to Government Code Section 
70353 with the transfer of each county facility replaced by this project will be 
used to offset ongoing facility operations and maintenance costs of the new 
facility. 

6. Identify and explain any project risks. 

Any construction project carries risk of increased scope due to discovery of 
unknown subsurface site conditions throughout the design and construction 
process that can alter the projected construction cost. These risks can be 
mitigated or minimized by concuiTently developing a prioritized itemization of 
project features that can be reduced in scope, alternatively approached, or 
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eliminated without affecting the building functionality. The list should be 
updated at the completion of each stage of the design process in connection with 
the preparation and review of the updated estimates. Some risk is inherent with 
transfer of real property from one entity to another, regarding schedule and 
ancillary appropriation timing for funds. Risk is always inherent in the 
construction and ownership of real property and improvements. Standard risk 
management procedures are used to control and/or delegate these risks. 

The risks associated with not developing a replacement court facility are equally 
compelling. Given the existing physical conditions, and practical limitations of 
improving the existing facilities, these facilities wil l generate liabilities for the 
state the longer they remain unaddressed. 

7. List requested interdepartmental coordination and/or special project approval 
(including mandatory reviews and approvals, e.g. technology proposals). 

Inter-agency cooperation is required among state, county, and local jurisdictional 
authorities for successful completion of this new courthouse. The project was 
reviewed and approved by the State Public Works Board at the site selection and 
the site acquisition phases and at the completion of the Preliminary Plans phase. 
The working drawings will be reviewed by the State Fire Marshal for 
fire/life/safety, the Board of Community Corrections for compliance with 
corrections standards, and Department of State Architect for accessibility. 

E. CONSISTENCY WITH GOVERNMENT CODE SECTION 65041.1: 

1. Does the recommended solution (project) promote infill development by 
rehabilitating existing infrastructure and how? Explain. 

The recommended solution does not include the rehabilitation of existing 
infrastructure. Renovation of the existing courthouse was not feasible. 

2. Does the project improve the protection of environmental and agricultural 
resources by protecting and preserving the state's most valuable natural 
resources? Explain. 

Yes. A site utilizing previously developed land with existing infrastructure has 
been acquired for this project. This site is immediately adjacent to the site of the 
Indio Juvenile Hall. This project has been subject to thorough and responsible 
CEQA processing. 
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3. Does the project encourage efficient development patterns by ensuring that 
infrastructure associated with development, other than infill, support efficient use 
of land and is appropriately planned for growth? Explain 

The Judicial Council, in conjunction with the Project Advisory Group, developed 
site selection criteria addressing proximity to public transportation, availability of 
existing infrastructure, and proximity and relationship to other land uses and 
current development patterns. This site was selected based upon the site selection 
criteria. The Project Advisory Group consists of representatives from the local 
court and community. 
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Prqicci C ort S i i m m a n 

Sep-09 
Jul-15 

2 Riverside - Indio Juvenile & Family Courthouse New Capital Outlay 
3 Date Estimated: 8/17/2015 
4 Prepared by: S. Blihovdc 
5 Location: Riverside 
6 Project ID: OOOOIOI 
7 Site-Building ID: 33-C5 
8 JCC Project Manager: K.Kurisaki 
9 JCC Planner: B. Chiavelli 

10 Project Description: 
New courthouse building to be occupied by the Superior Court of California. County of Riverside. The proposed project wi l l be located on a 
new 4.18 acres site in Indio. The new courthouse is estimated to be approximately 53,255 building gross square feet (BGSF) in area with 5 
courtrooms and a basement. Parking for the facility wil l be in a surface parking lot having 125 stalls and 8 exterior secure spaces for judicial 
officers. CMAR is the project delivery method expected for this project. 

CCCI (Cost Estimate Basis): 5264 
CCCI (Basis for .Xdjustment): 6055 

Construction Start: 4/28/2017 
Construction End: 7/19'2019 

13 

14 

Cost Estimate Unit Cost Quantity Cost Remarks 

15 Construction Costs 
16 

17 O r f Sile I inprovci i icms 1 1.S $119,137 

18 

19 Silc Development 

20 Site Preparaiion S9.0.1 . s f 130.680 sf S I . 180.040 

21 Site Improvements iiieliide parking SI4 .99 /si' 130.680 sf $1,958,893 

22 Surface Loading Area. Vehiele Sallv Port N.'A 

23 Be low Grade Loading-Serviee Area S249.9ft .s t 1.078 si' $769,457 

24 Silc Ut i i i l ies (Meelianicai and Lleetrical) S5.:9 sf 130.680 sf $691,797 

25 Site SecLirit) N / A 

26 Other Site Construction SO.OO sf 1 LS $1,000,000 

27 Parking 

28 Surface Parking N ' A 

29 Secure Surface Parking N A 

30 

31 f i u i i d ing Construction 

32 Superstrueiure & Shell $1.5.3.0.3 sf 53 755 sf $8,149,613 

33 Interiors $89.37 sf 53 355 sf $4,759,399 

34 l:t|Liipment and \ ' e r l iea l Traiwporiation $47.14 sf 53 355 sf $7,510,441 

35 Mechanical and Lleetnea! $157.88 sf 53 355 sf $8,407,899 

36 

37 Insurance Sav ings' -$580,924 

38 Unalioealed Reduct ion ' -S580.974 

39 Cnalloeaied Reduct ion ' -$3,904,618 

Site Develop. Meeh, Penthouse'}-!V.AC .Augmentation $950.(109 

40 Construct ion Cos t Subtotal $25.929,721 

Miscellaneous Construction Costs 
Furniture. Fixtures & F/qujpmenl 

Data. Commuii icat iut is 3/ Security 

$43 (10 sf 

$17.00 sf 

53.255 sf 

53.255 sf 

$3,289,965 

$905,335 

Miscellaneous Construct ion Cost Subtotal $3,195,300 

i/stimated T o t a l C u r r e n t Construct ion Costs $29,125,021 

.Vdiusl C C C I f rom 5264 t(( 6055 $4,376,499 

Market Condit ions 36 nionlhs [11 O.OO"',, SO 

Escalation lo Start o f Construction 03 nionlhs (((., 0.42"-o $3,095,540 

Escalation lo Midpo in t 14 nionlhs (a 0.42';,, $2,151,907 

Contingency (Including Esealaiions) .5.0n"-o $1,937,448 

Redirect Insurance Budgel lo "Other Projecl C"osls"' -$828,359 

Estimated Total Construction Cost $39,858,157 

Foolnotes: 

1) hiMiranec savings: per Dec. 2011 Judicial Counci l direction, reduce construction hard eosts budget by 2"'n o f FY 1! -12 C onstruction Cost budget. 

2) Lhialioeated Redueiion: per Dec. 2011 Judicial Counci l direction, reduce construction hard eosts budget by 2"n o f F Y I i-12 Construction Cost budgel. 

?>) Unallocated Redueiion: per Apr . 2012 Judicial Counci l direction, reduce eonsiruetion hard costs budget b\ ]0*'(i o f FY 11-12 Construction C.\>sts. IO"-k cut used here. 

2) OCIP Ifudget added to "Gihcr Project Costs" {SJ^2S thousand). 

5) Insurance budget, estimated at 2.25 percent for Owner Chuitroiled Insurance Program "OCIP" moved to "Other Project Costs", estimated cost based upon 95" ti o f l l ie sum 

o f Construction Cost Subtotal. F F & E . Data. C o m m . & Security. C C C I . and escalation. 

6) Approved increases in eoiistruciion costs per March 201.5 OCRS direction. Total increase is SOfO.tKiy for increased site development costs (SIb'-LOOO). mechanical 

penthouse (S.J2.U0(iO). and preferred H V A C s>siem (S45N.00O) 
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Summary o f Costs b \e 

2 Riverside - Indio Juvenile & Family Courthouse New Capital Outlay 
3 Date E.stiniated: 8/17/2015 

4 Prepared by: S. Blihovde 

6 Location: Ri\erside CCCI (Cost Lstiin.9te Basis): 5264 Scp-09 

6 Pro.ieel ID: OOOOIOI CCCI (Basis lor Adjustment): 6055 Jul-15 
7 Si te -Bui ld ing ID: 33-C5 Construction Start: 4/28/2017 
8 JCC Project Manager: K. Kurisaki Construction Find: 7/19'2019 

9 JCC Planner: 
10 Estimated Project Cost by Phase Study Acquisition Preliminary Working Construction Totals 
11 (SOOO's) Plans Drawings 
12 (S) (A) (P) (W) ( C ) 
13 Construction Costs 
14 O m s l n j c t i o n Costs (sec pr io r page tor dctai!) S 2 9 . I 2 5 S29 . i 25 

15 .-Adjust C C C I S4.376 $4,376 

16 Marke t Cond i t ions SO SI) 

17 

18 

Escalat ion lo Start o f Cons t ruc t ion 

Esculaiion to M i d p o i n t 

S 3 . 0 % 

$2,152 

S3.096 

$2,152 

19 C ont ingcney 

Redirect Insurance Budget to "Other Projeei Co--is"" 

$1,937 

-S82S 

S I . 9 3 7 

-SX28 

20 Construc t ion Cos t s Subtota l so SO $0 SO $39,858 $39,858 

21 Architectural and Engineering 
22 A&E Design Services S2.34 SI .59S $1,954 $953 $4,739 

23 Cons t ruc t ion Inspect ion SO SO 

24 B i d Adve r t i s i ng . P r in t ing and M a i l i n g $132 S I 32 

25 A & E Fees Subtota l so S234 S I . 5 9 8 $2,085 $953 $4,871 

26 Site Acquisition 
27 Purchase Price S2.84.5 $2,845 

28 Site Acquis i t ion Subtota l $0 S2,S45 SO $0 SO $2,845 

29 Other Project Costs 
30 Special Consultants S66 $159 $166 S161 $552 

31 Cieotcdinieal Services & Land Survey ing SO $ 1 95 $66 $129 $390 

32 Program and Project Management SO $397 S414 $564 $1,375 

33 Mater ia ls Test ing Laboratory SO S I 6 I S161 

34 Inspection Services $322 $322 

35 Commiss ion ing SI 59 S9V $97 S355 

36 Cons t rue l ion M a n a g e m e n t ' D l R ' so S199 S248 S645 $1,092 

37 C E Q A Due Di l igence 'Mi t iga t ion /Documen ta t ion / lnves t . S.36 S99 $13 $0 5148 

38 Property ' T i t l e / Escrow Appraisals S M S SI 43 

39 Site A c q u i s i t i o n Relocat ion Ffencfits SO SO 

40 Legal Serv ices so SO 

41 Peer Review S83 583 

42 Construct ibi i i ty . 'A'alue Rev lew SI SI 

43 M i n i m u m Code Review $89 $89 

44 M o v ing and Relocat ion bxpci iscs SO 

45 Plan ( beck ing S28 S220 S42 S290 

46 Posl-<)ccupancy Evalua t ion $ 7 ] $71 

47 1 i i i l i t y Connection.s. 'Fecs/OCIP t ) i h c r ' 

Savings to Offset Increased Cons t ruc t ion 

SI 00 

-OliO -29(1 

S I . 0 7 0 $1,170 

-$950 

48 O t h e r Projec t Cos t s Subtota l so $345 $576 $1 ,109 $3 ,262 55.292 

49 SO 

50 A & E Fees plus O t h e r Projec t Cos t s Subtota l so S3,423 $2 ,174 $3 ,194 $4,215 $13 ,007 

51 SO 

52 Total Estimated Project Costs $0 $3,423 $2 ,174 $3 ,194 $44 ,074 $52,865 

53 

54 Lcsb Fundb Transferred -$.3,329 -S2.X34 -S3.484 -S9.647 

55 Less Funds Avai lable noi Transfen'ed SO 

56 Cari->over 

57 Balance of F u n d s R e q u i r e d $94 -$660 -S29(l $44 ,074 $43,218 

58 

59 Footnotes: 

60 I 1 Includes budget o f SI 05 .000 for D I R Charges for Wage and Labor Compl iance Inspection fees, estimated at I 4 o f I'^u o f Tota l Coi i s t rue t ion Phase budget. 

61 2) O C I P Budgel added lo "Other Project Costs" (SS2X thousand). 



i r p k . l A I I M l \  1!. 
- . - . l i ; Mi ' M A U I M K M \ 

( apifat Oull.iy t i i . l . ruiidnie. and SLhcduk Suiiini.iiy 

Rix ersldc - ind io Ju \eni le &. Fami ly t ounhui i se Date Fs l imated: S 17:01.5 

Prepared by: S. B l i h o v d e 

Loca l ioo : Riverside Estimate C C C I : 5264 

Projcel I D : 00001(11 Projected C C C I : 6055 

S i i e - B u i l d i n e I D : 33-C5 Cons l ruc l ion Start: 4 /28 , ' 20 l7 

JCC Project Manager: K . K u r i s a k i Cons t ruc t ion End: 7 I 9 ' 2 0 1 9 

9 

10 

11 This form provides a chronological history of the project. The initial column reflects the detail related to implementing the Budget Act or authorizing legislation. 
12 Subsequent columns reflect all reportable project phases listed in the schedule section 
13_ . ^ , , , 

Requested Action: 

P W B / D O F Action Date: 

A 

C C C I 5142 

7/1/2009 

P 

C C C l 5270 

7/l,/201(l 

\

C C C I 5394 

7/1/2011 

\

C C C T 5780 

7/1/2013 

C 

C CCT 6055 

7/1/2016 

C O S I S -Display new totals for each ealegorv. 

Studs-

Acquisition 

Preliminary Plans 

Working Drawings 

Total Conslruclion 

EquipinenI Phase (Group 2) 

Other 

S 

S 4.419 

S 2,7')9 

S 3,512 

S 73.685 

S 

s 

S 

S 4,41 s) 

S 2,834 

S 3.789 

S 54.749 

S 

S 

s 
S 4.419 

S 2.834 

S 3,789 

S 54.640 

,s 

$ 

S 

S 3.423 

S 2.8.34 

S .3.484 

S 42.893 

S 

S 

8 

S 3.423 

S 2.174 

S .3.194 

S 44.074 

s 
s 

Tolid Project Costs S 84.415 S 65,791 S 65.682 $ 52,634 $ 52.865 S 

Construction Detail - Must tic lo tola) conslruclion costs abuse. 

Conlraet 

Contingency 

.A&E Costs 

Group 2 Equipment 

.Agency Retained 

Other 

S 66.596 

S 3,330 

S 887 

s 
S 
S 2.872 

S 48.377 

S 2.419 

S 953 

S 
S 

S 3.(100 

S 48.273 

S 2.414 

S 953 

S 
S 

S 3.000 

S 36.759 

S 1.878 

S 953 

.8 

S 

S 3.303 

S 3".922 

S 1.937 

S 953 

8 

s 
$ .3.262 

1'otal Construction S 7.3.685 S 54.749 S 54,640 S 42.893 S 44.074 S 

F C N D I N G D,.\T.A - Include all funding pros ided. For res crsions and arigmenlations indieale E() number. 

Chapter / Item Must tie to Total Project C ost. ahos c 

I-U9-(1250-30I-3I38 (6) 

M»-(I2.5()-30I-313K (6) 

IU-(b>-b2.50-S(lt-3]38 

33-ll-l)2.S()-.3(ll-313S(')l 

33-1 l-«2.Sd--WI-3|.38 (9 l 

20-l3-l)2.sU-3()l-3138 (4 | 

2.5-14-(l25n-4s? 1 (Reappropriatiori 1 

) 0-1)9-0250-801-3138 

20-13-0250-301-3138 (4) 

TBD-I6-0250-301-313S 

TBD-ll)-0250-.3n 1-0668 

Phase Amorttti Transfeired Ncl Goniments 

I-U9-(1250-30I-3I38 (6) 

M»-(I2.5()-30I-313K (6) 

IU-(b>-b2.50-S(lt-3]38 

33-ll-l)2.S()-.3(ll-313S(')l 

33-1 l-«2.Sd--WI-3|.38 (9 l 

20-l3-l)2.sU-3()l-3138 (4 | 

2.5-14-(l25n-4s? 1 (Reappropriatiori 1 

) 0-1)9-0250-801-3138 

20-13-0250-301-3138 (4) 

TBD-I6-0250-301-313S 

TBD-ll)-0250-.3n 1-0668 

A 

A 

P 

W 

W 

\

W 

P 

w 

C 

% 4.419 

S (996) 

S 2.834 

S 3.789 

S (-3.^8»)| 

S 3.484 

S (660) 

S (2901 

S 1.628 

S 42.446 

S 4,419 

S (996) 

S 2.834 

s 

5 

S 3.484 

s 

S 

S 
S 

S 

S 3.789 

S (3.•'.891 

S (660) 

$, (290) 

S 1.628 

S 42.446 

Trsf resenerl back to fund 

Reapprttpriate W 

Savings to he res erled back to fund 

Savings 10 be rcs crled back io fititd 

Total Funding S 52.865 S 9.741 S 43.124 

S C H E D F I . E - Include all project dates I M M DD Y Y Y A ) . 

Study Completion 

Aeqiiisilirm Goiiipletion 

Stan Preliminaiy Plans 

Preliminary iOan .Approval 

.Apprinal lo Proceed to Bid 

Conlraet Award .Approsat 

Projccl Completion 

7/1/2008 

7/11/2011 

10/10/2011 

5/24/2012 

1/18/2013 

5/13/2013 

11/7/2014 

7/1/2008 

8/16/2010 

8/17/2010 

8/1/2011 

10/10/2012 

2/4/2013 

7/7/2014 

7/1/2008 

12/31/2010 

12/14/2010 

11/8/2011 

1/22/2013 

4/22/2013 

10/2/2014 

7/1/2008 

1/14/2011 

4/1/2013 

2/1/2014 

3/5/2015 

7/5/2015 

3,4/2017 

2/16/2010 

1/14/2011 

9/19/2013 

6/15/2015 

7/18/2016 

4/28/2017 

7/19/2019 

C O S T INC R E A S E / D E C R E A S E 

2) Acquisition 

Preliminaiy Plans 

Working Drasvittgs 

CCCI 

Escahniittt 

Contingency 

Construction 

Other 

S 45 

S (4.436) 

S (9111 

S (4.6301 

S (8.692) 

S 9.36 

S (1.0841 

S (51 

8 

.S 44 

S (996) 

S 1.856 

S (1.785) 

S (5.36) 

.8 (10.7821 

S (805) 

8 

S (660) 

S (290) 

S 1,539 

S (5.371 

S 59 

S 185 

8 (65) 

Total locrease $ (18.6241 S (109) S (1.3.048 ( S 231 s 



STATE OF CALIFORNIA 
CAPITAL OUTUY BUDGET CHANGE PROPOSAL (COBCP) 
FISCAL IMPACT WORKSHEET 
Department Title: Judicial Branch 
Project Title: 
Program Category: 
Program Subcategory: 

Proj ID: 

Budget Year 2016-17 
0000101 

Riverside County - New Indio Juvenile and Family Courthouse 
CRI 

BU/EnSty: 

Progarm ID 

COBCP #: 

Priority: 

MA/MI: 

16-91-02 

Existing 
Authority 

January 10 
Action 

April 1 
Action 

Mayl 
Action 

May 14 
Action 

Special 
Action Project Total 

FUNDING 
bu-ref-fund-eny-year ph action 
0250-301-3138-09-09 A BA 
0250-301-3138-09-09 A BA 
0250-801-3138-09-10 P CA 
0250-301-3138-11-11 W BA 
0250-301-3138-Tl-ll W : BA 
0250-301-3138-13-13 W BA 
0250-301-3138-14-14 W RA 
0250-301-3138-14-14 '< \N RA 
0250-301-3138-16-16 P BA 
0250-301-3138-16-16 W BA 
0250-301-3138-16-16 C ; BA 
0250-301-0668-16-16 C ' BA 

4,419 
-996 

2,834 
3,789 

-3,789 
3,484 

-3,484 
3,484 

-660 
-290 

1,628 
42,446 

TOTAL FUNDING 9,741 43,124 
PROJECT COSTS 

Study 
Acquisition 
Performance Criteria 
Preliminary Plans 
Working Drawings 
Total Construction or Design-Build 
Equipment (Group 2) 

3,423 

2,834 
3,484 

42,893 

-660 
-290 

1,181 

52,634 TOTAL COSTS 231 
CONSTRUCTION OR 

DESIGN-BUILD DETAIL 
Contract 
Contingency 
A&E 
Agency Retained 
Other 

36,759 
1,878 

953 

3,303 

1,163 
59 

-41 
TOTAL CONSTRUCTION OR 

DESIGN-BUILD 42,893 1,181 
4i.m FUTURE FUNDING 

SCHEDULE mm/dd/yyyy PROJECT SPECIFIC CODES 
Study Completion 2/6/2010 Proj Mgmt: D Location: State of California 

Acquisition Approval 1/14/2011 Budg Pack: Yes County: Riverside 

Start Preliminary Plans/Performance Criteria 9/19/2013 Proj Cat: CRI City: Indio 

Preliminary Plan/Performance Criteria Approval 6/15/2015 Reg Legis: No Cong Dist: 45 

Approval to Proceed to Bid 7/18/2016 Req Prov: No Sen Dist: 37 & 40 

Contract Award Approval 4/28/2017 SO/LA Imp: SO/LA Assm Dist: 80 

Project Completion 7/19/2019 



STATE OF CALIFORNIA Budget Year 2016-17 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) Proj ID: 0000101 
FISCAL DETAIL WORKSHEET BU/EnSty: 0250 
Department Title: Judicial Branch Progarm ID 

COBCP #: 

Priority: 

MA/MI: 

0165 
Project Title: Riverside County - New Indio Juvenile and Family Courthouse 

Progarm ID 

COBCP #: 

Priority: 

MA/MI: 

16-91-02 
Program Category: CRI 

Progarm ID 

COBCP #: 

Priority: 

MA/MI: 

02 
Program Subcategory: 

Progarm ID 

COBCP #: 

Priority: 

MA/MI: MA 

Identify ait items which fit into the categories listed below. Attach a detailed list if funding is included in this request. Provide descriptions and 
summary estimates for items for which you plan to request funding in the future. When possible, identify funding needs by fiscal year (BY+1 
through BY+4}. 

PROJECT RELATED COSTS COST TOTAL 
AGENCY RETAINED: 

TOTAL AGENCY RETAINED 0 
GROUP 2 EQUIPMENT 

TOTAL GR0UP2 EQUIPMENT 0 

IMPACT ON SUPPORT BUDGET COST TOTAL 
ONE-TIME COSTS 
Estimated for furniture, fixtures, equipment and security (court expense) TBD 
Estimated Moving Costs (court expense) TBD 

TOTAL SUPPORT ONE-TIME COSTS 0 
ANNUAL ONGOING FUTURE COSTS 
Estimated Janitorial and Security Costs (Court) TBD 
Estimated O&M (including Utilities), less County Facilities Payment offset 369 
Estimated AV, IT, Other (court expense) TBD 

TOTAL SUPPORT ANNUAL COSTS 369 
ANNUAL ONGOING FUTURE SAVINGS 

TOTAL SUPPORT ANNUAL SAVINGS 0 
ANNUAL ONGOING FUTURE REVENUE 

TOTAL SUPPORT ANNUAL REVENUE 0 



STATE OF CALIFORNIA Budget Year 2016-17 
CAPITAL OUTUY BUDGET CHANGE PROPOSAL (COBCP) Proj 10: 0000101 
SCOPE/ASSUMPTIONS WORKSHEET BU/Entity: 0250 
Department Title: Judicial Branch Progarm ID 0165 
Project Title: Riverside County - New Indio Juvenile and Family Courthouse COBCP #: 16-91-02 
Program Category: CRI Priority: 02 
Program Subcategory: MA/MI: MA 

Project Specific Proposals: For new projects provide proposed Scope language. For continuing projects provide the latest approved Scope 
language. Enter Scope language in ceil A110. 

Conceptual Proposals: Provide a brief discussion of proposal defining assumptions supporting the level of funding proposed by fiscal year in 
relation to outstanding need identified for that fiscal year. (Also include scope descriptions for BY* 1 through SY+4 in ceiiAUO). 
New courthouse bui lding to be occupied by the Superior Court o f California, County o f Riverside. The proposed project w i l l be 
on a new site in Indio. The new courthouse is estimated to be approximately 53,255 building gross square feet (BGSF) in area 
wi th 5 courtrooms. 


